TOWN OF NEWINGTON

WEST MEADOW CEMETERY EXPANSION PROJECT BUILDING COMMITTEE
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SPECIAL MEETING MINUTES
January 12, 2009

TOWN HALL CONFERENCE ROOM 1

Call to Order — Chairperson Cohen called the meeting to order at 4:00
pm

Roll Call — Members present: Myra Cohen, Kris Nasinnyk, Don
Woods, Diana Kurz, and Norm LeBrun. Others present: Dennis
Bonitsky, Supervisor of Parks, Grounds and Cemeteries (ret.); and Jeff
Baron, Dir. of Administrative Services.

Public Participation - None

Approval of previous meeting minutes — Ms. Nasinnyk made a motion
that the minutes of the January 5, 2009 meeting be approved as
presented. Second by Mr. Woods. The motion passed unanimously.

Discuss and take action on final plans, specifications and project
budget — Revised construction cost estimates had been received from
BSC, along with the revised project budget figures from Mr. Baron.
Both had been distributed to Committee members prior to the meeting.
The construction cost estimate, excluding alternate items but including
contingency, totals $424,820. With the Alternate items, the
construction costs are estimated to be $617,705. The project budget,
excluding alternates, shows revenues of $525,000 and anticipated
expenditures of $474,920. The bid documents are to reflect three add
alternates: 1.) the Committal Area with niches and walks in the
Veteran’s area, 2.) additional niches and walks on the opposite (west)
side of the addition, and 3.) the Veteran’s pillars. Mr. Baron notified
the Committee that Mr. Stalis was no longer with BSC, and that Dave
Crispin of their Boston office had contacted the Town to apologize for
not being available to attend the meeting and to provide notification
that he would be the Project Manager for BSC from this point forward.
Mr. Woods made a motion that the West Meadow Expansion Project
Building Committee accepts the final plans and specifications as
prepared and presented by BSC Group, and also the project budget as
presented, and refers them to the Newington Town Council for
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approval and authorization to put this project out to bid. Second by
Ms. Kurz. The motion passed unanimously.

Any Other Business Pertinent to the Committee — The Committee
thanked Mr. Bonitsky for agreeing to stay on past his recent retirement
to assist the Committee on this project. It was agreed by consensus that
the February meeting would be cancelled. It is anticipated that the bid
results would be reviewed by the Committee on or before the regularly
scheduled March meeting.

Public Participation — None.

Adjournment — the meeting adjourned at 4:10 pm.

Respectfully submitted,

Jebf Baren

Jeff Baron
Director of Administrative Services



